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Engineer Report for June 24, 2019
Fireman’s Park Splash Pad
The contractor continues to push forward with the project.  Storm sewer work is continuing, 
filling for the path at CTH M is continuing, work on the building is continuing.  The splash pad is 
complete as well as the play structure.  Safety surface around play structure is being installed.  
Landscaping and beach grading is in process.

Well 6 Pumping Station Construction
The well drilling contractor continues to drill the lower hole for the well.  As of Tuesday June 18th 
the drillers were ate 1050 feet in depth.  Some additional erosion control measures were put in 
place this past week for control of the drill water.

Verona Area High School
AECOM and City staff are finishing another round of reviews on submitted plans and specification 
from JSD for the Transportation related projects associated with the new High School.  Staff 
continues to work with JSD to finalize the plans and specs to move this project to construction.  

CTH M Reconstruction
The utility contractor continues the installation of the sanitary sewer south from CTH PD.  As of 
Tuesday June 18th the contractor has 2 manholes and the associated pipe between them to install.  
Watermain installation will resume this summer to complete the installation along CTH M for the 
City.
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CTH M/ Liberty Drive/ Thousand Oaks Trail Traffic Signals
The contractor is nearing completion of the project.  All electrical work, including timing loops for 
the traffic signals are complete.  He binder course of asphalt has been installed and the final 
surface is anticipated to be completed on Thursday June 20th.  Pavement markings, signage, and 
landscaping will follow.

City Chip & Seal
Only remaining work is to complete the stripping on Cross Country Road.

2019 Streets Rehabilitation
The contractor is scheduled to begin this work the first week of July. A preconstruction conference 
was held on June 18th and a public information meeting was held on June 20th.  Scheduled 
completion is by August 16th.

Eastside Sanitary Interceptor 
The design of the eastside interceptor has reached its fist milestone.  The preliminary pipeline 
alignment selection meeting was held June 18th, 2019.  Work will now move to finalizing the 
alignment and design on the new interceptor.

CTH PD - Woods Road to CTH M
Contracts have been sent out for signature to the contractor.  City staff is working on a schedule 
for a pre construction conference and setting the start of construction.

Meister Addition West Pond Dredging
Work on the pond began the week of June 10th with some initial brush cutting.  Work continues 
with major vegetation removal and sediment removal, which is anticipated to last into the week of 
June 24th.  


